GSP-Davis-Prem-Rishan

Courtice Secondary School
Project Lead:
Mr. Watson

Project Start: 2022-02-17

Display Week: 1

TASK	ASSIGNED TO	PROGRESS	START	END
Planning				
Brainstorming	Group	100%	2/17/22	2/18/22
Choose Modules	Group	100%	2/18/22	2/21/22
Delegation	Group	100%	2/21/22	2/22/22
Create Repository	Davis	100%	2/22/22	2/23/22
Creation				
Documentation	Davis	100%	2/24/22	4/4/22
Translation	Davis + Rishan	100%	2/24/22	2/28/22
Tkinter	Prem	100%	2/26/22	3/3/22
Speech to Text	Rishan	100%	3/3/22	3/7/22
History - SQL	Rishan + Prem	100%	3/3/22	3/7/22
Module Switch	Rishan	100%	3/3/22	3/7/22
Finalizing				
Icons	Prem	100%	3/4/22	3/6/22
Menu	Rishan	100%	3/7/22	3/11/22
Compiling Binary	Davis	100%	3/7/22	3/12/22
Testing	Group	100%	3/13/22	3/17/22
Reflection	Group	100%	3/28/22	4/1/22